EXHIBIT 3

TIME LINE



PHASE 3 - Rochester and St. Cloud Districts

{| Task Name Durtion | 2004 2005 2008 2007 2008 2008

(e 2| G 3 GG 1 Qi 2| G 3|0t 0 4G 21 3k 4 1 G 2] Qi3 Qi 4 G 1 Qi 2 G 314 Qi 1 Gl 2GS

System Design T4 diys | | '

Budgel Deveopment | 1305 iy P

Determine Shelter Lyout 754 days |\ —

FAADefermingons 195 diys | |

Equipment Procurement | 1124 days _

Shelter Spec'sid 113 days P ———

Antenna Purchase 195 days H

Base Radio Purchase 592 days —

Microwave Radio Purchase 743 days —
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PHASE 4 — Duluth and Brainerd Districts

Task Naime ‘ Duration

2005

2006

2007

2008

2009

200

Qi 2| Gt 3 Gir ¢

Qi 1 |Gir 2 @b 3 Gt 4 |Gir 1@t 2 Qi 3G 4

Qi1 Q2 atr 3 Gt 4

Gir 1|t 2 @t 3t 4

Gir 1| 2 3

I System Design 784 days
Budget Development 1283 days
Determine Shefter Layoui 371 days
FAR Determinations 912 days
Equipment Procurement 1103 days
Shetter Spec's Bid 930 days
Antenna Purchase 196 days
Base Radio Purchase 892 days
Microwave Radio Purchas 743 days
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PHASE 5 — Mankato, Marshall and Detroit Lakes Districts

Tazk Matme Duiration 2006 2007 2008 2008 200 2011

Q1 Q2|23 (04|01 |22 |23 Q4 @1 |22 Q3|04 |21 @2 Q3 |24 @1 Q2 |23 |24 Q1 Q2 |23 04
Budget Development 1304 days e —————
Determine Shelter Layoul 783 days | | ———
FAA Determinations 0 days | ———————————————————
Equipment Procurement = 1125 days _
Shelter Spec'siBid 931 days P ————————————
Antenna Purchase 196 days ~
Base Radio Purchase 593 days P——
Microwave Radio Purchas 743 days —
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PHASE 6 — Virginia and Thief River Falls Districts
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Tazk hame Duration 2007 2003 2009 2010 2011 2012
01 @2 Q3|04 |21 Q2|03 |04 |21 |02 Q3 Q4|01 |22 03|04 101 @2 Q3 |24 |21 Q2 Q3 |24 |

System Design 782 days P ———

Budget Development 1305 days e —————

Determine Shefter Layoul 783 days P ——

FAA Determinations 174 days A —————

Equipment Procurement = 1299 days _

Shefter Spec'sBid 781 days P ——

Antenna Purchase 195 days _

Base Radio Purchase 891 days —

Microwave Radio Purchas 745 days —




